

Facilities Master Plan Ranked By Priority

Location	Rank	Project / Equipment	FY 2020 PI Plan	FY 2021 PI Plan	FY 2022 PI Plan	FY 2023 PI Plan	FY 2024 PI Plan	2017 FMP Alignment	Running TBD Total	Funding Source	Notes
HS	1	Roof Replacement/Repair	\$5,000	\$5,000	\$5,000	\$5,000	\$5,000	\$1,100,000	\$1,100,000	TBD	Repairs as needed w/PI funds, no immediate risk of failure anticipated
MS	1	Roof Replacement/Repair	\$5,000	\$50,000	\$200,000	\$7,500	\$7,500	\$250,000	\$1,350,000	TBD	
MS	2	Access Control/Security Vestibule *						\$350,000		Bond Funds	Completion before Fall 2020 (hopefully)
Athletics	3	Tennis Court Replacement *						\$250,000	\$1,600,000	TBD	More details coming soon
HS	4	DDC Control Updates - HVAC						\$200,000	\$1,800,000	TBD	Potential climate disruption if systems fail
MS	4	DDC Control Updates - HVAC						\$200,000	\$2,000,000	TBD	
MS	4	Mechanical Systems - HVAC	\$5,000	\$5,000	\$5,000	\$5,000	\$5,000	\$500,000	\$2,500,000	TBD	Install A/C throughout MS, likely higher \$
HS	5	Plumbing - Plastic water line replacement						\$1,200,000	\$3,700,000	TBD	A few leaks since Chris arrived, repair and cleanup \$2k-\$5k for each incident
Athletics	6	Track Resurfacing **					\$500,000	\$500,000	\$4,200,000	TBD	Currently, no safety issues and we think/hope it will last until 2024
MS	7	Exterior Windows Replacement						\$375,000	\$4,575,000	TBD	Currently, individual windows are repaired/replaced as needed
HS	8	Site-Asphalt, Concrete, Drainage		\$20,000	\$150,000	\$250,000	\$25,000	\$250,000	\$4,825,000	TBD	Repairs can continue to ensure safety and avoid tripping hazards
HS	9	Carpet & Tile Replacement/Repair		\$50,000	\$100,000			\$150,000	\$4,975,000	TBD	Low impact to defer
MS	10	Emergency Generator						\$50,000	\$5,025,000	TBD	Low impact to defer
Athletics	11	High School Gym Area Storage (addition)						\$150,000	\$5,175,000	TBD	Low impact to defer
MS	Done	Fire Alarm System Replacement *	\$300,000					\$300,000		Bond Funds	Completed
HS	Done	CCTV System (video cameras) Replacement	\$100,000					\$100,000		P.I. Funds	Completed
								\$650,000		Bond Fund Allocation	Currently, \$1.2M is expected but, this will change as the building project continues