

Taylor Consulting Group, LLC
PO Box 1570
Mentor, OH 44061

Phone: 440-840-9019
Fax: 440-209-9841
Email: gtaylor@tcgroupdesign.com



January 29, 2020

Mr. Chris Coad
Director of Business Services
Brecksville-Broadview Heights City School District
6638 Mill Road
Brecksville, OH 44141

RE: Middle School Roof Replacement
(Roof Section 3)

Dear Mr. Coad:

Enclosed please find a bid evaluation report and recommendation for Brecksville-Broadview Heights City School District, Middle School Roof Replacement Project (Roof Section 3).

Should you require clarification or need additional information, please contact me at your earliest convenience.

Sincerely,

A handwritten signature in black ink, appearing to read "Gregory R. Taylor", is written over a light gray rectangular background.

Gregory R. Taylor, RRC

GRT/ct

Enclosure

BID EVALUATION REPORT & RECOMMENDATION

PROJECT: Brecksville-Broadview Heights City School District
Middle School
Roof Replacement Project
(Roof Section 3)

BID OPENING: January 23, 2020, 12:00 p.m.

A total of four bids were received for the Brecksville-Broadview Heights City School District, Middle School Roof Replacement Project (Roof Section 3).

The estimated construction budget for the specified roof system is \$85,000.00. The bids received for the Middle School Roof Replacement Project (Roof Section 3 and Alternate Bid 1A Roof Section 9 Transformer Modifications) ranged from \$84,145.00 to \$116,600.00. The low bid of \$84,145.00 is within range of the estimated project construction budget of \$85,000.00 and was submitted by Professional Roofing Service, Inc.

My recommendation is to award a contract to Professional Roofing Service, Inc. for Base Bid Item 1 and Alternate Bid 1A in the amount of \$84,145.00.

Professional Roofing Service, Inc.

Item 1	Base Bid Prime Contract-General Construction: Middle School Roof Replacement (Roof Section 3)	\$82,645.00
Alt. 1A	(ADD) Item: Middle School (Roof Section 9) Transformer Modifications	1,500.00
TOTAL CONTRACT:		\$84,145.00

I have interviewed Michael Cappy, President, Professional Roofing Service, Inc. I requested verification he has examined and carefully studied the Contract Documents and other related data identified in the Bidding Documents. I also discussed, and verified, he does not consider further examinations, investigations, explorations, test, studies, and data are necessary for the performance of the Work at the Contract Price, within the contract times, and in accordance with the other terms and conditions of the contract Documents.

Mr. Cappy confirmed there were no conflicts, errors, ambiguities, or discrepancies discovered in the Contract Documents. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.

UNIT COST ITEMS:

The add/deduct unit costs for each bid item listed below provide flexibility during the construction phase of this project, to either direct the Contractor to perform additional work items with predetermined fixed costs that are captured in the competitive environment, or to complete less work than the base bid allowances and provide a cost credit.

Base Bid Item 1: Roof Replacement – Middle School Roof Section 3
Division 7-Thermal & Moisture Protection (07547-Modified Bitumen Membrane Roofing)

Description	Estimated Quantity	Unit Price	/	Unit of Measure	Extension
Replacement of deteriorated tectum decking matching the configuration of existing tectum decking.	600 SF	\$ <u>1.00</u>	/	Square Foot	\$ <u>600.00</u>
Masonry repairs; tuckpointing, sealants, Water repellants.	1 Each	\$ <u>Lump Sum</u>	/	Square Foot	\$ <u>2,000.00</u>
Replacement of deteriorated 2" x 6" wood nailers matching the configuration of existing wood nailers.	100 LF	\$ <u>5.00</u>	/	Lineal Foot	\$ <u>500.00</u>
Replacement of deteriorated 2" x 8" wood nailers matching the configuration of existing wood nailers.	100 LF	\$ <u>6.00</u>	/	Lineal Foot	\$ <u>600.00</u>
Securement of existing loose wood nailers with mechanical fasteners (staggered 6" oc.).	300 LF	\$ <u>3.00</u>	/	Lineal Foot	\$ <u>900.00</u>
Installation of walkway pads.	400 LF	\$ <u>1.00</u>	/	Lineal Foot	\$ <u>400.00</u>
SUBTOTAL OF UNIT PRICE EXTENSIONS:					\$<u>5,000.00</u>