

Taylor Consulting Group, LLC
PO Box 1570
Mentor, OH 44061

Phone: 440-840-9019
Fax: 440-209-9841
Email: gtaylor@tcgroupdesign.com



February 15, 2021

Mr. Chris Coad
Director of Business Services
Brecksville-Broadview Heights City School District
6638 Mill Road
Brecksville, OH 44141

RE: 2021 Roof Replacement Projects
High School and Middle School

Dear Mr. Coad:

Enclosed please find a bid evaluation report and recommendation for Brecksville-Broadview Heights City School District, 2021 Roof Replacement Projects, High School and Middle School.

Should you require clarification or need additional information, please contact me at your earliest convenience.

Sincerely,

A handwritten signature in black ink, appearing to read "Gregory R. Taylor", is written over a light gray rectangular background.

Gregory R. Taylor, RRC

GRT/ct

Enclosure

BID EVALUATION REPORT & RECOMMENDATION

PROJECT: Brecksville-Broadview Heights City School District
2021 Roof Replacement Projects
High School and Middle School

BID OPENING: February 11, 2021, 12:00 p.m.

A total of three bids were received for the Brecksville-Broadview Heights City School District, High School and Middle School Roof Replacement Projects.

The bids received for the High School (Roof Section 6) and Middle School (Roof Sections 10, 11, 12, & 13, Alternate Bid 1A, and Alternate Bid 1B) ranged from \$903,500.00 to \$981,800.00. The low bid of \$903,500.00 is within range of the estimated project construction budget of \$850,000.00 and was submitted by Building Technicians Corporation.

My recommendation is to award a contract to Building Technicians Corporation for Base Bid Item 1, Alternate Bid 1A, and Alternate Bid 1B, in the amount of \$903,500.00.

Building Technicians Corporation

Item 1	Base Bid Prime Contract-General Construction: High School (Roof Section 6) Middle School (Roof Sections 10, 11, 12, & 13)	\$895,900.00
Alt. 1A	(ADD) Item: Provide and Install Kynar Steel Wall Ladder And Safety Cage on North Elevation of the Middle School Gymnasium	4,500.00
Alt. 1B	(ADD) Item: Replace existing aluminum roof hatch and install new granulated Soprema flashings	3,100.00
TOTAL CONTRACT:		\$903,500.00

I have interviewed Ed VanHoy, Estimator/Project Manager, Building Technicians Corporation. I requested verification he has examined and carefully studied the Contract Documents and other related data identified in the Bidding Documents. I also discussed, and verified, he does not consider further examinations, investigations, explorations, test, studies, and data are necessary for the performance of the Work at the Contract Price, within the contract times, and in accordance with the other terms and conditions of the contract Documents.

Mr. VanHoy confirmed there were no conflicts, errors, ambiguities, or discrepancies discovered in the Contract Documents. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.

UNIT COST ITEMS:

The add/deduct unit costs for each bid item listed below provide flexibility during the construction phase of this project, to either direct the Contractor to perform additional work items with predetermined fixed costs that are captured in the competitive environment, or to complete less work than the base bid allowances and provide a cost credit.

**Base Bid Item 1: Roof Replacement – High School (Roof Section 6) and Middle School (Roof Sections 10, 11, 12, & 13)
Division 7-Thermal & Moisture Protection (07547-Modified Bitumen Membrane Roofing)**

Description	Estimated Quantity	Unit Price	/	Unit of Measure	Extension
Replacement of deteriorated metal decking and replacement metal decking matching configuration of existing decking.	1,000 SF	\$ <u>5.00</u>	/	Square Foot	\$ <u>5,000.00</u>
Replacement of deteriorated 2" x 6" wood nailers matching the configuration of existing wood nailers.	800 LF	\$ <u>3.00</u>	/	Lineal Foot	\$ <u>2,400.00</u>
Replacement of deteriorated 2" x 8" wood nailers matching the configuration of existing wood nailers.	800 LF	\$ <u>3.50</u>	/	Lineal Foot	\$ <u>2,800.00</u>
Replacement of existing roof drains with new 4" drain inserts tie into existing	1 Each	\$ <u>600.00</u>	/	Total 4 Each	\$ <u>2,400.00</u>
Installation of 4 new 4" Roof Drains and Insulated PVC leaders attached to existing roof drain piping.	Lump Sum	\$ <u>12,000.00</u>	/	Total 4 Each	\$ <u>12,000.00</u>
Securement of existing loose wood nailers with mechanical fasteners (staggered 6" oc.).	600 LF	\$ <u>1.00</u>	/	Lineal Foot	\$ <u>600.00</u>
Installation of walkway pads.	100 LF	\$ <u>25.00</u>	/	Lineal Foot	\$ <u>2,500.00</u>
Masonry repairs, tuck pointing, sealants, water repellants.	1 Each	<u>Lump Sum</u>	/	Lump Sum	\$ <u>2,000.00</u>

SUBTOTAL OF UNIT PRICE EXTENSIONS: \$29,700.00