

**AIA®****Document G701™ – 2017****Change Order**

PROJECT: *(Name and address)*
 Brecksville-Broadview Heights Track
 Renovation

CONTRACT INFORMATION:
 Contract For: General Construction
 Date: 11/12/2021

CHANGE ORDER INFORMATION:
 Change Order Number: 001
 Date: 5/9/2022

OWNER: *(Name and address)*
 Brecksville-Broadview Heights City
 School District

6638 Mill Road
 Brecksville, Ohio 44141

ARCHITECT: *(Name and address)*
 Behnke Associates, Inc.
 dba Behnke Landscape
 Architecture
 2658 Scranton Road, Suite 2
 Cleveland, OH 44113

CONTRACTOR: *(Name and address)*
 Vasco Sports Contractors
 4270 Sterilite Street, SE
 Massillon, Ohio 44646

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Per Exhibits A & B.

The original Contract Sum was	\$	550,485.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	550,485.00
The Contract Sum will be increased by this Change Order in the amount of	\$	60,527.00
The new Contract Sum including this Change Order will be	\$	611,012.00

The Contract Time will be unchanged by zero (0) days.
 The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Behnke Associates, Inc.

Vasco Sports Contractors

Brecksville-Broadview Heights City
 Schools

ARCHITECT *(Firm name)*

CONTRACTOR *(Firm name)*

OWNER *(Firm name)*

Marie M. Dowling

[Signature]

[Signature]

SIGNATURE

SIGNATURE

SIGNATURE

Marie Dowling, ASLA,
 Principal

Alan Mauer-VP

[Signature]

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

5/11/2022

5/12/22

[Signature]

DATE

DATE

DATE

**PROPOSAL SUBMITTED TO:**

Brecksville-Broadview Heights City Schools
6638 Mill RD.
Brecksville, OH 44141

LOCATION:

May 4, 2022

Brecksville-Broadview Middle School
 6376 Mill Rd.
 Broadview Heights Oh, 44147

PHONE:**Email:**Is job located within the city limits? ☐ no ☐ yes

PAYMENT TERMS: Net upon completion - 1½% per month (18% APR) finance charge on all balances over 30 days. We propose to furnish material and labor according to the specifications below, for the sum of:

\$52,027.00

Material is guaranteed to be as specified and work will be according to standard practices. Changes from specifications involving additional costs will only be done upon a written order and will become an extra above the estimate. All agreements contingent upon strikes, accidents, or delays beyond our control. Owner to carry fire, tornado, and other necessary insurance. Our workers are fully covered by Worker's Compensation Insurance.
 Note: This proposal may be withdrawn by us if not accepted within 30 days.

Estimator Scott James
 Email sjames@vascoasphalt.com

Specifications:**Sealcoating, Full depth asphalt repair, Removal of guardrail:**

1. Black out old striping layout.
2. Remove asphalt area 13'6"x52' & 5'x5' full depth and install 8" #304 Gravel and compact with roller.
3. Install 3" of type 2 ODOT #448 hot mix asphalt and compact with roller.
4. Install 1.5" of type 1 ODOT #448 hot mix asphalt and compact with roller.
5. Remove (2) 5' sections of galvanized guardrail and dump offsite.
6. Install (4) new post & (4) end caps in guard rail to make opening for pedestrians.
7. Patch area back using #304 stone for back fill where needed and topping it with type 1 ODOT #448 hot mix.
8. Clean existing pavement of all dirt and debris using power cleaner
9. Crack fill main cracks only (crack fill not meant for alligatored or spidered areas). Use up to 3,000 lbs.
10. Apply 2 coats of Sealmaster Asphalt Emulsion Masterseal.
11. Approved silica sand shall be added to the sealer at the rate of 3lbs./gal to enhance skid resistance and coating durability.
12. Top Tuff Pavement Sealer shall be added to the sealer to enhance resistance to oils, fuels, and grease.
13. Parking lot must be kept barricaded for a minimum of 14 hours weather dependent and coat dependent.
14. Stripe parking lot to new layout.

***Sealcoating 118,710 sq ft of asphalt.**

All job changes or additional material must be agreed in writing before additional work proceeds. Work performed in addition to the specifications listed above requires extra charges. Extra mobilizations caused by a lack of moving cars or other objects on the parking lot require extra charges.

Upon acceptance, please sign and return one copy.

ACCEPTANCE: The above specifications, conditions, and price(s) are acceptable. I authorize Vasco to do the work as specified.

DATE OF ACCEPTANCE

AUTHORIZED SIGNATURE

4270 Sterilite Street SE, Massillon, OH 44646 • (800) 487-0422 • (330) 832-3131 • fax (330) 832-4473 • www.thevascogroup.com

EXHIBIT B



Sports Contractors

PROPOSAL SUBMITTED TO:
MARIE DOWLING
BEHNKE

LOCATION: May 9, 2022
BRECKSVILLE TRACK

PHONE: (330)353-0790 FAX:

Is job located within the city limits? ☐ no ☐ yes

PAYMENT TERMS: Net upon completion - 1½% per month (18% APR) finance charge on all balances over 30 days. We propose to furnish material and labor according to the specifications below, for the sum of:

\$8,500.00

Material is guaranteed to be as specified and work will be according to standard practices. Changes from specifications involving additional costs will only be done upon a written order and will become an extra above the estimate. All agreements contingent upon strikes, accidents, or delays beyond our control. Owner to carry fire, tornado, and other necessary insurance. Our workers are fully covered by Worker's Compensation Insurance.
Note: This proposal may be withdrawn by us if not accepted within 30 days.

ESTIMATOR: Glen Maurer

SPECIFICATIONS:

Change Order #1

1. Demo 2 PV trays
2. Install 1 new PV tray and standards

**Work performed in addition to the specifications listed above require additional charges.
Upon acceptance, please sign and return one copy.**

ACCEPTANCE: The above specifications, conditions, and price(s) are acceptable. I authorize Vasco to do the work as specified.

DATE OF ACCEPTANCE

AUTHORIZED SIGNATURE

4270 Stenlite Street SE, Massillon, OH 44646 • (800) 487-0422 • (330) 832-5151 • fax (330) 832-4475 •

www.thevascogroup.com

