



BBHCSD HIGH SCHOOL PARKING LOT

To: Joelle Magyar and Craig Yaniglos

From: Shook Construction

Date: August 4, 2022

Subject: HS Student Parking Lot





Proposal Review

Project: BBHCSD High School Student Parking **Project #** 118060

To: Craig Yaniglos (yaniglosc@bbhcsd.org) **From:** Shook Construction Co.
Joelle Magyar (magyarj@bbhcsd.org)

Re: Request for Proposal **Date:** 8/4/2022

☐ **Urgent** ☒ **For Review** ☐ **Please Comment** ☒ **Please Reply** ☒ **Please Approve**

Description:

Please see the attached proposal submitted by Shook Construction per documents received 7/27/22 for the High School Additional student parking lot.

Cost Breakdown

Infinity Paving	\$	474,787.30
Einheit Electric	\$	46,579.95
CMr Soft Costs	\$	58,685.26
Total	\$	580,052.51

Funding source: Utilize \$200,000 of Shook held owner contingency and fund the balance via contract change order.

Accepted by:

Owner – School District Date

Accepted by:

Owner – School District Date

Assumptions and Clarifications:

1. Hazardous material handling, removal, and disposal is to be performed by others, and is excluded from the proposal.
2. Builder's Risk Insurance is by owner.
3. Non construction costs, including, but not limited to, AE fees, independent 3rd party testing fees, county inspections, are not included in this estimate.
4. Design and Owner contingencies are not part of the budget nor are they included in this estimate.
5. Subgrade repairs/remediation not included.
6. Building permit including all costs for fees and inspections shall be by owner.
7. Schedule assumes timely city review of drawings and issuance of permit for construction by 8/15/22.
8. It is assumed that all work to occur in 2022 calendar year.
9. Proposal is based on acceptance by 8/16/22. Beyond acceptance of this proposal within the aforementioned time frame will be subject to cost adjustments based on current market conditions at the time of acceptance of this proposal.
10. Proposal includes normal working hours (Mon. - Fri). Over time or premium time not included.
11. Project is sales tax-exempt.
12. Any cost associated with negotiation or acquisition of any access easements or property purchases located with-in the project construction limits are not included.
13. Any consumption charges (i.e. electric, natural gas, and water) shall be paid for directly by Owner.
14. Utility tap fees are not included.
15. Rock excavation is not included.



July 29, 2022 – R1 8/1/22

BRECKSVILLE BROADVIEW HEIGHTS PARKING LOT ADDITION

Infinity Paving is pleased to quote your firm on the above-mentioned project. Below is our detailed scope of work along with project specific notes as they relate to the project. Please feel free to contact us if you have any questions.

Type 6 Concrete Curb – Approx. 45 LF - \$2,075.00

4" Reinforced Concrete Walk on 4" Base (with 2 ADA Ramps) – Approx. 1,015 SF - \$9,135.00

Standard Duty Asphalt Pavement per plan and spec – Approx. 19,230 SF - \$69,810.00

Heavy Duty Asphalt Pavement per plan and spec – Approx. 16,800 SF - \$80,420.00

Misc Asphalt Items (Signage, Striping, Bumper Blocks) - \$10,350.00

Storm Sewer Work per plan and spec (Catch Basins, Storm Sewer, Chamber System) - \$186,450.00

Site Demolition per plan and spec - \$4,000.00

Earthwork (210 CY on-site cut to fill, 1,500 CY haul off excess, including chamber excavation) - \$41,810.00

Topsoil Strip and Respread (assumed 6" strip, 200 cy stockpile and respread, 780 cy haul off, final reseeding 10,000 SF) - \$32,770.00

SWPPP per plan and spec - \$7,910.00

General Conditions (Survey and Layout, Mobilization, Project Cleanup, Supervision, Submittals) - \$17,515.00

PRICE \$ 474,487.30

Notes:

*Pricing reflects normal working hours M-F / OT Premiums are not included

*Subgrade Repairs / Remediation is not included

*No Permits, Fees, Testing, Inspections

*Pricing valid for the 2022 construction season

*Tax is not included

*Winter Conditions are not included

*Herbicide Treatment of Subgrade is not included

*Geotextile / Paving Fabric is not included

*Workforce requirements are not included

*Proposal includes only items, materials, and quantities specifically indicated above

*This quote in its entirety to become incorporated into the contract should one be issued

*Pricing is good for 15 days

*Acceptance of Proposal – with signature of acceptance, the above specifications and conditions are hereby accepted.

Payment to be made in full upon completion. A service charge of 1-1/2% per month based on 18% per year will be assessed on past due accounts.

Thank you,
Jim Alex



RE: BBHCSD

8/4/2022

Thank you for the invitation to bid the above-mentioned project. Our proposal includes labor, materials, supervision, and tools necessary to provide a complete electrical installation. Our proposal is based on the preliminary drawings, the specifications, and the National Electric Code. The term "Provide" as used below shall indicate supply and install completely.

Base Electrical Bid BBHCSD New High School Parking Lot \$46,579.95

Proposal Includes:

1. Provide for relocation of existing light pole with new pole base and wiring.
2. Provide in ground traffic rated box to extend existing wiring.
3. Provide two new pole bases.
4. Provide two new light poles.
5. Provide two new light heads.
6. Provide excavation and backfill.
7. Provide new wiring to new poles.
8. Provide ground rods and ground to poles.
9. Provide for surveyor and GPRS.
10. Provide bucket truck and install new poles.

Clarifications:

1. No demo of existing side walks or lot is figured.
2. No saw cutting or removal is figured.
3. Work is figured for normal working hours.

Thank you,

Jim Raksi

Einheit Electric

Proposal Worksheet Summary Form (Subcontracts - Branch D) **State of Ohio Standard Forms and Documents**

Project Name and Location Brecksville-Broadview Heights Elementary School and f 3500 Oakes Road, Brecksville OH 44141	Prime Contract Number - - Project No. Phase Contract
Subcontract Type <u>Electrical</u> Tier 1 Subcontractor Name Einheit Electric	Modification No. - - Sequence No. Phase Contract Description <u>New High School Parking Lot</u>

Branch D Labor	Tier 3	Tier 2	Tier 1
C. Labor (excluding fringe benefits and overtime premium)			5,306.34
D. Fringes (e.g., health and welfare, vacation accrual, apprenticeship training, pension)			2,402.66
E. Allowable Payroll Expenses (e.g., Payroll Tax, Unemployment Compensation)			2,154.42
F.1. Tier 3 O&P ((C+D+E) x 15.00%)			
F.2. Tier 2 O&P ((C+D+E+F1) x 15.00%)			
F.3. Tier 1 O&P ((C+D+E+F1+F2) x 15.00%)			1,479.51
Q. Miscellaneous			
1. Premium portion of approved overtime			
Labor (C+D+E+F+Q1)			11,342.93
Labor Subtotal (Tier 3 + Tier 2 + Tier 1) =			\$11,342.93

Branch D Material	Tier 3	Tier 2	Tier 1
H. Equipment Rentals (attach itemized quotes or invoices)			
I. Owned Equipment (attach supporting documentation)			
J. Trucking (attach supporting documentation)			
K. Material (attach itemized quotes or invoices)			29,727.52
L. General Conditions Costs			
1. Performance and Payment Bond premium			913.37
4. Other General Conditions Costs			
M.1. Tier 3 O&P ((H+I+J+K+L) x 15.00%)			
M.2. Tier 2 O&P ((H+I+J+K+L+M1) x 15.00%)			
M.3. Tier 1 O&P ((H+I+J+K+L+M1+M2) x 15.00%)			4,596.13
Q. Miscellaneous			
2. Sales and Use Tax (see GC Section 12.7.2)			
Material (H+I+J+K+L+M+Q2)			35,237.02
Material Subtotal (Tier 3 + Tier 2 + Tier 1) =			\$35,237.02

Branch D Total

Total Subcontractor Change Order Amount (C+D+E+F+H+I+J+K+L+M+Q) = \$46,579.95

Proposal Worksheet Detail Form (Subcontract - Branch D / Tier 1)

State of Ohio Standard Forms and Documents

Project Name and Location		Prime Contract Number		
Brecksville-Broadview Heights Elementary School and f			-	-
3500 Oakes Road, Brecksville OH 44141		Project No.	Phase	Contract
Subcontract Type	Electrical	Modification No.	-	-
Subcontractor Name		Sequence No.	Phase	Contract
Einheit Electric		Description	New High School Parking Lot	

Branch D / Tier 1 Labor

[illegible]

Branch D / Tier 1 Material

H. Equipment Rentals (attach itemized quotes or invoices)	
I. Owned Equipment (attach supporting documentation)	
J. Trucking (attach supporting documentation)	
K. Material (attach itemized quotes or invoices)	29,727.52
L. General Conditions Costs	
1. Performance & Payment Bond premium	913.37
4. Other General Conditions Costs	

Branch D / Tier 1 Overhead & Profit / Miscellaneous

F.3. / M.3. Subcontractor's overhead and profit	15.00%
Q. Miscellaneous Costs	
1. Premium portion of approved overtime (from Labor table above)	
2. Sales and Use Tax (see General Conditions Section 12.7.2)	

COST BREAKDOWN

Einheit Electric

240 Tuxedo Ave
Cleveland, OH, 44313
Telephone: 216-661-6000
Fax: 216-661-4924

Date: 8/2/2022
Project Name: BBH HS Parking lot
Project Number:
Page Number: 1

Work Description

Relocate one pole and add two pole lights to new lot

Itemized Breakdown

Description	Qty	Net Price	U	Labor	U	Total Mat(\$)	Total Hours
Take down existing pole and store	1	20.000		2.00		\$ 20.00	2.00
Remove old pole base and haul out	1	1,500.00		2.00		\$ 1,500.00	2.00
Extend old wiring to new location 40' away Splice or repull	1	100.00		4.00		\$ 100.00	4.00
quazite box	2	237.000		2.00		\$ 474.00	4.00
1" PVC	50	2.160		0.08		\$ 108.00	4.00
#10 THHN	150	0.384		0.007		\$ 57.60	1.05
Excavate and backfill	50	24.000		0.04		\$ 1,200.00	2.00
Reinstall existing pole	1	500.00		4.00		\$ 500.00	4.00
New pole bases	3	700.000		3.00		\$ 2,100.00	9.00
Auger 30" holes	3	600.00		1.00		\$ 1,800.00	3.00
New poles and heads	2	4,496.900		6.00		\$ 8,993.80	12.00
Excavate and backfill	320	25.000		0.01		\$ 8,000.00	1.92
1" PVC	400	2.16		0.08		\$ 864.00	32.00
#10 THHN	1500	0.38		0.007		\$ 576.00	10.50
Ground Rods	3	57.70		1.20		\$ 173.10	3.60
#6 ground wire	40	0.988		0.02		\$ 39.52	0.80
Cad weld one shots	3	30.17		1.00		\$ 90.51	3.00
magentic marker tape	1	130.99		1.00		\$ 130.99	1.00
Surveyor	1	900.00		1.00		\$ 900.00	1.00
GPRS	1	1,200.00		1.00		\$ 1,200.00	1.00
Bucket Truck	1	500.00		4.00		\$ 500.00	4.00
Material Handling	1	200.00		4.00		\$ 200.00	4.00
Clean up	1	200.000		4.00		\$ 200.00	4.00
						\$ -	0.00
						\$ -	0.00
						\$ -	0.00
						\$ -	0.00
						29,727.52	113.87

**Expiration Date: 08/18/22**

Quotation

TO:

EINHEIT ELECTRIC CO (SHOP)
240 TUXEDO AVE
CLEVELAND, OH 44131

Project Info:

Project: BRECKSVILLE SCHOOL STUDENT PKG (L)
Job #: 36262
Bid Date: 08/03/22
Bid Time: 02:00 PM EDT
Quoter: TERRI L SAINATO

Type	Quantity	Vendor	Description	Unit or Lot#	Unit Price	Ext Price
* Please Confirm All Fixture Counts * * Our Quotes Do Not Contain Sales Tax Or Attic Stock * * Delivery Of Poles Over 25' Will Incur Additional Charges Due To The Need For An Outside Carrier * * Vendor Fuel Surcharges May Apply *						

SA5	2	LITHONIA	(1)RSX3 LED P3 40K R5 480 SPA DDBXD WITH (1)SSA 30 6G DM19AS FBC VD DDBXD POLE	Unit	4,496.900/EA	8,993.80
-----	---	----------	--	------	--------------	----------

From:

CDC - MARS ELECTRIC CO.
MAIN 440-946-2250
6655 BETA DRIVE SUITE 200
MAYFIELD VILLAGE, OH 44143
Printed By: TERRI L SAINATO

Total**8,993.80****Notes**

ALL MATERIAL WILL BE INVOICED WHEN
IT SHIPS FROM THE FACTORY.