



Permanent Improvement

APRIL 26, 2023

Goals for today

- ▶ Review November Outcomes and Update Progress
- ▶ Make a decision on priority of the HS Slab on Grade
- ▶ Continue to monitor the current plan of priorities
- ▶ Update Committee on partitions/walls at BBHES collaborative space in KG and 1st Grade.

FINAL REVIEW – November 2022

PROJECT	COST	PRIORITY
MS AUDITORIUM	\$350,000	1
HS SHINGLED ROOF	\$2,000,000	2
ASPHALT	\$1,000,000	3
IFPS AT THE MS	\$350,000	4
IFPS AT THE HS	\$650,000	5
TEACHER LAPTOP REPLACEMENTS HS	\$130,000	6
TEACHER LAPTOP REPLACEMENTS MS	\$85,000	7
HS FLOORING	\$1,500,000	8

WHERE ARE WE NOW

PROJECT	COST	PRIORITY	STATUS	BUDGET
MS AUDITORIUM	\$350,000	1	ON TARGET – END OF MAY WORK BEGINS.	ON BUDGET
HS SHINGLED ROOF	\$2,000,000	2	RE-EVALUATING	
ASPHALT	\$1,000,000	3	CORE SAMPLES AND PLAN BEING CREATED	ON BUDGET
IFPS AT THE MS	\$350,000	4	EVALUATING PANELS W/STAFF	ON BUDGET
IFPS AT THE HS	\$650,000	5	EVALUATING PANELS W/STAFF	ON BUDGET
TEACHER LAPTOP REPLACEMENTS HS	\$130,000	6	ON SCHEDULE	ON BUDGET
TEACHER LAPTOP REPLACEMENTS MS	\$85,000	7	ON SCHEDULE	ON BUDGET
HS FLOORING	\$1,500,000	8	RE-EVALUATING	
PA REPLACEMENTS	\$100,000	9	BEGINNING	ON BUDGET

Additional Items...

- ▶ Projects being reassessed
 - ▶ HS Slab on Grade
 - ▶ HS Plastic Waterline Replacement
 - ▶ MS Window Replacement
- ▶ Deferred Items -In Order of Priority
 - ▶ HS Various Entry way doors – store fronts.
 - ▶ HS Fire Alarm
 - ▶ Painting HS/MS
 - ▶ LED Retrofit MS/HS/BOE
 - ▶ ADA Upgrades
 - ▶ Large Group Instruction/Media Center AV Improvements
 - ▶ HS Elevator
 - ▶ HS/MS Generators

Ongoing Needs

- ▶ Buses –
 - ▶ AUCTIONING 5 BUSES CURRENTLY - JUNE 11th
 - ▶ NO BUSES PLANNED FOR NEXT YEAR.
 - ▶ LOOKING AT PURCHASING A VAN WITH WHEELCHAIR LIFT.
- ▶ Curriculum –
 - ▶ 200,000 CARRYOVER UNSPENT FROM FY23 AND 500,000 FOR FY24
- ▶ Roofing –
 - ▶ HS CAFETERIA/KITCHEN SECTIONS
 - ▶ HS AUDITORIUM STAGE AREA

Future Discussion Topics

- ▶ Hilton Elementary School
- ▶ Additional Practice Fields
- ▶ Athletics Capital Campaign
 - ▶ Turf Replacement
 - ▶ Scoreboard Replacement
 - ▶ Turf for both Baseball/Softball
 - ▶ Bleachers
 - ▶ Outdoor facility lighting

BBHES Collaborative Space

KG and 1st Grade

- ▶ Currently storefronts seem to be the best option
- ▶ Cost per grade level would be approximately \$80,000 or \$160,000 total.
- ▶ Building Fund could be used to cover the cost
- ▶ Discussion....